COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 21/ 2019

ESTI MATE SUMVARY 16: 42: 59
CONTI D C21088- COMBO ESTI MATE NG 0013 PROG SPEC YR: 2005
PCN: 21088- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 200.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  90.91 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. ER007A- 026
PR SH7 FLOOD (PH Il),EP - JCT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 09/ 21/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 5,546, 230. 15 PARTI Cl PATI NG $  4,835,284.33 $ 692, 418. 07
AWARD PRQJECT AMI:  $ 12,889, 175.73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 87.74% TOTAL EARNI NGS 4, 866, 284. 33 692, 418. 07
FUNDS AVAI LABLE: $ 679, 945. 82 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,866, 284. 33 692, 418. 07
TOTAL CLAI VS $ 0.00 RETAI NAGE -82,783.76 -5, 664. 06
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,783,500.57 686, 754. 01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,783, 500. 57 686, 754. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 686, 754. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON
ROADWAY

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

0.200

211, 500. 00000

2.000
EACH
250. 00000
6. 000
EACH
1, 000. 00000
0. 000
EACH
500. 00000
124. 000
LF
22.00000
0. 000
EACH
200. 00000
1, 698. 000
sy
9. 00000
63, 245. 000
SY
2.50000
0. 000
SF
0. 60000
15. 000
EACH
1, 500. 00000
285. 000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.200
0. 000
0. 200

2.000
0. 000
2.000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

124. 000
0. 000

124. 000

0. 000
0. 000
0. 000

1, 698. 000
0. 000

1, 698. 000

60, 651. 000
2,594.

63, 245

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

Page 2

ESTI MATE RUN 10/ 21/ 2019

6, 485

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

16:42: 59

AMOUNT

42, 300

500.

6, 000

2,728

15, 282

158, 112

2,850

00

00

00

.00

00

.00

00

50

.00

.00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21088-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510  *Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 20. 000 19. 500
HOUR 0. 000 0. 00
303. 00000 19. 500 5,908. 50
0075 203-02300 *Rock Scal er 175. 500 175. 500
HOUR 0. 000 0. 00
280. 00000 175. 500 49, 140. 00
0080 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 206- 00000 *Structure Excavation 80. 000 40. 000
cY 40. 000 1, 000. 00
25. 00000 80. 000 2, 000. 00
0090 206-00100 Structure Backfill (Cass 1) 40. 000 40. 000
cY 0. 000 0.00
36. 00000 40. 000 1, 440. 00
0095 206-00510 *Filter Material (O ass A) 86. 000 86. 000
cY 0. 000 0. 00
60. 00000 86. 000 5, 160. 00
0100 206-01781 Shoring (Area 1) 1. 000 0.770
LS 0. 000 0.00
65, 000. 00000 0.770 50, 050. 00
0105 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY) 200. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0110 207-00703 Topsoil (Wetland) - (Pilot Program O\LY) 2.000 0. 000
cY 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21088-BI D ESTI MATE RUN 10/ 21/ 2019
PRQIECT ERO07A- 026 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 207-00704 Subgrade Soil Preparation - (Pilot Program ONLY) 0. 000 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 208- 00002 *Erosion Log Type 1 (12 Inch) 900. 000 900. 000
LF 0. 000 0. 00
4.00000 900. 000 3, 600. 00
0125 208-00023 *Erosi on Log (Type 3)(12 Inch) 80. 000 0. 000
LF 80. 000 360. 00
4.50000 80. 000 360. 00
0130 208-00041 Rock Check Dam 15. 000 0. 000
EACH 12. 000 7,800. 00
650. 00000 12. 000 7, 800. 00
0135 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0141 208-00075 Pre-fab Vehicle Track Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0150 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0155 208-00207 Erosi on Control Managenent 30. 000 23. 250
DAY 1.750 43.75
25. 00000 25. 000 625. 00
0160 210- 00500 Rebui | d Portions of Present Structure 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0165 212-00700

0170

212-00702

0175

212-00703

0180

212-00704

0185

212-00707

0190

213-00012

0195

214-01010

0200

216- 00201

0205

240- 00010

0210

304- 06000

0211 304-06007

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

*Organic Fertilizer

*Biotic Soil

Anmendnents (Hydraulically Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Hydraulic

*Spray-on Mil ch Bl anket

*Brush Layer Cutting

*Soil Retention Blanket (Straw Coconut) (Biodegradable
Cl ass
Renoval of Nests

*Aggregat e Base Course (O ass 6)

ABC (CL 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
499. 000
LB
0. 30000
3, 896. 000
LB
0. 85000
277. 000
LB
0. 27000
11. 000
LB
10. 00000
1.100
ACRE
523. 00000
0. 900
ACRE
2, 580. 00000
0. 000
EACH
3. 10000
1, 000. 000
%
1. 75000
0. 000
HOUR
109. 00000
39. 000
TON
38. 00000
2, 035. 000
cy

61. 25250

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 875. 000
160. 000
2, 035. 000

Page 5

ESTI MATE RUN 10/ 21/ 2019

9, 800

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

40

16:42: 59

AMOUNT

124, 648

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

84



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21088-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 304-09014  Aggregate Base Course (Special) 4,571. 000 0. 000
TON 0. 000 0.00
33. 00000 0. 000 0. 00
0216 304-09000 ABC ( Spec) 3, 317. 000 1, 799. 000
CcY 1, 518. 000 80, 475. 97
53. 01447 3, 317. 000 175, 849. 00
0220 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 274.000 235. 650
TON 0. 000 0.00
157. 50000 235. 650 37,114. 88
0225 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 28, 775. 690 24, 460. 830
TON 4,314. 860 398, 693. 06
92. 40000 28, 775. 690 2,658,873.76
0226 403-34721 HVA (G SX) (75) (PG 58-28) 1, 623.930 601. 590
TON 1, 022. 340 88, 943. 58
87. 00000 1,623.930 141, 281. 91
0230 420-00104 Geotextile (Erosion Control) (C ass 3) 57. 000 0. 000
SY 57.000 228. 00
4.00000 57. 000 228.00
0235 506-00218 *Ri prap (18 Inch) 70. 000 70. 000
cY 0. 000 0.00
120. 00000 70. 000 8, 400. 00
0240 506-00409 *Soil Riprap (9 Inch) 631. 000 196. 000
cY 0. 000 0. 00
80. 00000 196. 000 15, 680. 00
0245 506-00412 *Soil Riprap (12 Inch) 881. 000 18. 000
cY 0. 000 0.00
90. 00000 18. 000 1, 620. 00
0250 601-03050 Concrete Class D (Wall) 32. 000 27. 400
cY 0. 000 0. 00
1, 100. 00000 27. 400 30, 140. 00
0255 602-00020 Rei nforcing Steel (Epoxy Coated) 649. 000 649. 000
LB 0. 000 0.00

1. 25000 649. 000 811. 25



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21088-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 60. 000
LF 0. 000 0.00
120. 00000 60. 000 7,200. 00
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342. 000 342. 000
LF 0. 000 0. 00
155. 00000 342.000 53, 010. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0290 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 4.000
EACH 0. 000 0.00
8, 600. 00000 4. 000 34, 400. 00
0305 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0310 621-00450 *Det our Pavenent 0. 000 0. 000
5% 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 625-00000 *Construction Surveying 0. 400 0.290
LS 0. 040 8, 400. 00
210, 000. 00000 0. 330 69, 300. 00
0320 626- 00000 *Mobi | i zati on 0. 400 0. 400
LS 0. 000 0. 00
884, 500. 00000 0. 400 353, 800. 00
0325 626-01103 *Public Information Services (Tier I11) 0. 400 0.330
LS 0. 030 600. 00
20, 000. 00000 0. 360 7,200. 00
0330 627-00008 *Modi fi ed Epoxy Pavenent Marking 882. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0335 627-00013 *Paverrent Marking Paint (H gh Build) 20. 000 20. 000
GAL 0. 000 0.00
39. 00000 20. 000 780. 00
0340 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 1, 392. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0345 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 205. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0350 630-00000  *Fl aggi ng 19, 161. 000 17, 375. 250
HOUR 1,785. 750 49, 108. 13
27.50000 19, 161. 000 526, 927. 50
0355 630-00007 *Traffic Control Inspection 80. 000 74.000
DAY 3. 000 540. 00
180. 00000 77.000 13, 860. 00
0360 630-00012 *Traffic Control Management 107. 000 96. 500
DAY 9. 000 5, 850. 00
650. 00000 105. 500 68, 575. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 900
EACH 0. 000 0. 00

1, 360. 00000 0. 900 1, 224.00



CONTI D

CAT NO0200

0370 630-80338

0375

630- 80341

0380

630- 80342

0385

630- 80343

0390

630- 80350

0395

630- 80355

0400

630- 80360

0405

630- 80364

0410

630- 80370

0415

630- 80380

0420 630-80401

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON
ROADWAY

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Size O

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

Del i neator (Type |) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
616. 00000
85. 000

EACH
47.00000
45. 000

EACH
62. 00000
15. 000

EACH
98. 00000
59. 000

EACH
16. 00000
5. 000

EACH
5, 642. 00000
50. 000

EACH
36. 00000
0. 000

EACH
47.00000
1, 200. 000

LF

30. 00000
173. 000

EACH
6. 00000
192. 000

EACH

16. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

40. 500
0. 000
40. 500

20. 700
0. 000
20.700

3. 600
0. 000
3. 600

53. 100
0. 000
53. 100

3. 600
0. 000
3. 600

36. 900
0. 000
36. 900

0. 000
0. 000
0. 000

205. 200
0. 000
205. 200

155. 700
0. 000
155. 700

172. 800
0. 000
172. 800

Page 9

ESTI MATE RUN 10/ 21/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:42: 59

AMOUNT

1,903

1, 283

352.

849.

20, 311.

1, 328

6, 156

934.

2,764

.00

50

40

80

60

20

40

.00

00

20

80



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0425 630-80402

0430

630- 80403

0435

630- 85020

0440

630- 86810

0445

700- 70010

0450

700-70011

0455

700- 70012

0460

700- 70016

0465

700- 70018

0470

700- 70019

0475 700-70023

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

Del i neator (Type I1) (Tenporary)

Delineator (Type I11) (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

0. 000

16. 00000

43. 000

19. 00000

1. 000

43, 590. 00000

1. 000

EACH
3, 590. 00000
0. 000

F A
1. 00000
0. 000

F A
1. 00000
104, 840. 000

F A
1. 00000
0. 000

F A
1. 00000
46, 500. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
1, 920. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

38.

0
33, 008
33,008

1,287
. 000
1,619

. 000
. 000
. 000

700

. 000
38.

700

. 900
. 000
. 900

. 900
. 000
. 900

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
180
180

800

800

Page 10

ESTI MATE RUN 10/ 21/ 2019

33, 008

332.

.00

.00

.00

.00

.00

.00

.00

.00

.00

18

16:42: 59

AMOUNT

735.

39, 231.

3, 231.

33,008

1,619

.00

30

00

00

.00

.00

.00

.00

.00

18

80



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21088-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: ER007A- 026 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70594 F/ A DRB Standing Committee 2,025. 000 2,025. 000
FA 0. 000 0. 00
1. 00000 2,025. 000 2,025. 00
0520 208-00035  Aggregate Bag 380. 000 280. 000
LF 100. 000 750. 00
7.50000 380. 000 2,850. 00

CAT 0200 CURRENT AMI $ 5,515,230.15$ 692,418.07 $ 4, 835, 284. 32
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620- 00005 Field Ofice (Special) 0. 400 0. 400
EACH 0. 000 0. 00
50, 000. 00000 0. 400 20, 000. 00
0510 620-00012 Field Laboratory (C ass 2) 0. 400 0. 400
EACH 0. 000 0. 00
25, 000. 00000 0. 400 10, 000. 00
0515 620- 00020 Sanitary Facility 0. 400 0. 400
EACH 0. 000 0. 00
2, 500. 00000 0. 400 1, 000. 00
CAT 0400 CURRENT AMT $ 31,000.00 % 0.00% 31, 000. 00

PROJECT TOTAL CURRENT AMI $ 5, 546,230.15$% 692, 418. 07 $ 4, 866, 284. 32



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 21/ 2019

ESTI MATE SUMVARY 16: 42: 59
CONTI D C21088- COMBO ESTI MATE NG 0013 PROG SPEC YR: 2005
PCN: 21089- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 200.0 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  90.91 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STAOO7A- 025
SH-7 NON FLOOD, SHO (PH I1), EP
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 09/ 21/ 2019 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,971, 678. 18 PARTI Cl PATI NG $ 6, 556, 913. 51 $ 269, 445, 05
AWARD PRQIECT AMT: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 82. 25% TOTAL EARNI NGS 6, 556, 913. 51 269, 445. 05
FUNDS AVAI LABLE: $ 1,414, 764.67 STOCKPI LED MATERI ALS 64,747.34 0.00
GROSS EARNI NGS 6, 621, 660. 85 269, 445. 05
TOTAL CLAI VS $ 0.00 RETAI NAGE -110, 553. 88 5, 664. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6,511, 106. 97 275,109. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 6,511, 106. 97 275,109. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 275, 109. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe

End Section

*Renoval of

Del i neat or

*Renoval of

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

0. 800

211, 500. 00000

1, 565. 000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2, 390. 000
LF
22.00000
65. 000
EACH
200. 00000
750. 000
EACH
2. 00000
528. 000
SY
25. 00000
1, 500. 000
LF
8. 00000
257.000
SY
30. 00000
4, 515. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 800
0. 000
0. 800

1, 565. 000
0. 000
1, 565. 000

10. 000
2.000
12. 000

2.000
0. 000
2.000

2,268. 000
122. 000
2,390. 000

64. 000
1. 000
65. 000

19. 000
0. 000
19. 000

510. 000
18. 000
528. 000

1, 500. 000
0. 000
1, 500. 000

257. 000
0. 000
257. 000

4,427.000
88. 000
4, 515. 000

Page 2

ESTI MATE RUN 10/ 21/ 2019

2,000

2,684

200.

450.

792.

.00

.00

00

.00

00

00

.00

00

.00

.00

00

16:42: 59

AMOUNT

169, 200

391, 250

12, 000

1, 000.

52, 580

13, 000

38.

13, 200

12, 000

7,710

40, 635

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renpval of Asphalt Mat (Pl aning) 35, 382. 000 32,104. 000
SY 3, 278. 000 8, 195. 00
2.50000 35, 382. 000 88, 455. 00
0065 202-00250 *Renoval of Pavenment Marking 38. 000 38. 000
SF 0. 000 0. 00
0. 60000 38. 000 22.80
0070 202-00810 *Renobval of Gound Sign 289. 000 8. 000
EACH 86. 000 3, 096. 00
36. 00000 94. 000 3,384.00
0075 202-00821 *Renoval of Sign Panel 15. 000 1. 000
EACH 8. 000 248. 00
31. 00000 9. 000 279.00
0080 202-01000 *Renoval of Fence 144. 000 144. 000
LF 0. 000 0.00
5. 00000 144. 000 720. 00
0085 202-01130 *Renoval of Guardrail Type 3 1, 222. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0090 202-04002 *Cl ean Cul vert 15. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 203-00010  *Unclassified Excavation (Conplete In Place) 22, 290. 000 21, 978. 000
cY 312. 000 3,120. 00
10. 00000 22, 290. 000 222,900. 00
0096 203-00062 Enb Matl (CIP) (Spec) 1, 780. 000 1, 763. 000
cY 17. 000 291. 21
17. 13000 1, 780. 000 30, 491. 40
0097 203-00050 Unsui tabl e Materi al 422.000 398. 000
cY 24.000 984. 00
41. 00000 422.000 17,302. 00
0100 203-00100 Muick Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21089-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203- 00400 *Rock Excavation 23, 844.000 23, 844. 000
(&% 0. 000 0.00
20. 00000 23, 844. 000 476, 880. 00
0110 203-00440 *Rock Excavation (Special) 0. 000 0. 000
cY 0. 000 0.00
60. 00000 0. 000 0.00
0115 203-01510 Backhoe 21. 000 21. 000
HOUR 0. 000 0. 00
97. 00000 21.000 2,037.00
0120 203-01550 Dozi ng 19. 000 19. 000
HOUR 0. 000 0.00
103. 00000 19. 000 1, 957. 00
0125 203-01597 *Pot hol i ng 141. 250 141. 250
HOUR 0. 000 0. 00
303. 00000 141. 250 42,798.75
0130 203-02330 Labor er 32. 500 30. 500
HOUR 2.000 70. 00
35. 00000 32.500 1,137.50
0135 206-00000  *Structure Excavation 7, 405. 000 7, 385. 000
(&% 20. 000 500. 00
25. 00000 7, 405. 000 185, 125. 00
0140 206-00065 *Structure Backfill (FlowFill) 5.000 0. 000
cY 0. 000 0.00
420. 00000 0. 000 0.00
0141 206- 00060 Str Bkfl (Spec) (FlowFill) 66. 000 66. 000
(&% 0. 000 0.00
103. 92000 66. 000 6, 858. 72
0145 206-00100 Structure Backfill (Cass 1) 12, 289. 000 12, 289. 000
cY -12.000 -432.00
36. 00000 12, 277. 000 441, 972. 00
0150 206-00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
(&% 0. 000 0.00

32. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

Program ONLY)

Program ONLY)

CONTI D: C21088- COVBO

PCN: 21089-BI D

PRQIECT STAO007A- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0155 206-00510 *Filter Material (C ass A)
0160 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY)
0165 207-00703 Topsoil (Wetland) - (Pilot
0170 207-00704 Subgrade Soil Preparation - (Pilot
0175 208-00002 *Erosion Log Type 1 (12 Inch)

0180 208- 00023 *Erosion Log (Type 3)(12 Inch)
0185 208-00041 Rock Check Dam

0190 208-00045 *Concrete Washout Structure

0195 208-00070 *Vehi cl e Tracki ng Pad

0196 208-00075 Pre-fab Vehicle Track Pad

0200 208-00103 Renoval and Di sposal of Sedinent

(Labor)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 032. 000
cy
60. 00000
5, 500. 000
cy
15. 00000
516. 000
cy
15. 00000
0. 000
sy
1. 00000
22, 645. 000
LF
4. 00000
2, 419. 000
LF
4. 50000
75. 000
EACH
650. 00000
3. 000
EACH
1, 000. 00000
0. 000
EACH
1, 400. 00000
1. 000
EACH
1, 400. 00000
50. 000
HOUR

36. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

972. 000
60. 000
1, 032. 000

2,449. 000
0. 000
2, 449. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20, 499. 000
0. 000
20, 499. 000

0. 000
772.000
772.000

2.000
0. 000
2.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

30. 000
10. 000
40. 000

Page 5

ESTI MATE RUN 10/ 21/ 2019

3, 600.

3,474

360.

00

.00

.00

.00

.00

00

.00

.00

.00

.00

16:42: 59

AMOUNT

61, 920.

36, 735.

81, 996.

3,474,

1, 300.

3, 000.

1, 400.

1, 440.

00

00

.00

.00

00

00

00

00

.00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 208-00105 Renoval and Disposal of Sedinment (Equipnent) 160. 000 122. 750
HOUR 7.000 455. 00
65. 00000 129. 750 8,433.75
0210 208-00207 Erosi on Control Managenent 75. 000 69. 750
DAY 5. 250 131. 25
25. 00000 75. 000 1,875.00
0215 208-00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00
0220 210-00011 *Reset Mailbox Structure (Type 1) 18. 000 1. 000
EACH 0. 000 0. 00
290. 00000 1. 000 290. 00
0225 210-00012 *Reset Mailbox Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0230 210-00013 *Reset Mailbox Structure (Type 3) 8. 000 1.000
EACH 0. 000 0. 00
559. 00000 1. 000 559. 00
0235 210-00420 Reset Tinbers 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0240 210-00500 Rebui I d Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0.00
0245 210-00815  *Reset Sign Panel 15. 000 1.000
EACH 5. 000 205. 00
41. 00000 6. 000 246. 00
0250 210-00827 Reset Pull Box 2.000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0255 210-01000 *Reset Fence 66. 000 66. 000
LF 0. 000 0. 00

8. 00000 66. 000 528. 00



CONTI D

ROADWAY

CAT NO0200

0260 210-02900

0265

210- 04025

0270

212-00700

0275

212-00702

0280

212-00703

0285

212-00704

0290

212- 00707

0295

213- 00004

0300

213-00012

0305

214-01010

0310 216-00201

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

Rel ay Ri prap

Modi fy Structure

*QOrganic Fertilizer

*Biotic Soil

Anmendnents (Hydraulically Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Hydraulic

*Mul ching (Weed Free Straw)

*Spray-on Mul ch Bl anket

*Brush Layer Cutting

* Soi
Cl ass

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

12. 000
CcY
60. 00000

3. 000
EACH
6, 000. 00000

11, 598. 000
LB
0. 30000

90, 708. 000
LB
0. 85000

6, 447. 000
LB
0.27000

269. 000
LB
10. 00000

26. 700
ACRE
523. 00000

1.100
ACRE
879. 00000

26. 500
ACRE
2,580. 00000

2,000. 000

3. 10000

45, 827. 000
SY
1. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

3, 126. 000
0. 000
3, 126. 000

25, 645. 000
0. 000
25, 645. 000

1, 637. 000
0. 000
1, 637. 000

67.000
0. 000
67. 000

6.520
0. 000
6.520

0. 000
0. 000
0. 000

16. 560
0. 000
16. 560

0. 000
0. 000
0. 000

5, 442. 000
0. 000
5, 442. 000

Page 7
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:42: 59

AMOUNT

6, 000

937.

21,798

441.

670.

3,409

42,724

9,523

.00

00

80

25

99

00

96

.00

80

.00

50



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21089-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0320 304-06000  *Aggregate Base Course (Cl ass 6) 4, 899. 000 156. 990
TON 0. 000 0. 00
38. 00000 156. 990 5, 965. 62
0321 304-06007 ABC (CL 6) 185. 000 183. 000
CcY 2.000 122.51
61. 25251 185. 000 11,331. 71
0325 304-09014 Aggr egat e Base Course (Special) 142. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0326 304- 09000 ABC ( Spec) 115. 000 115. 000
cY 0. 000 0. 00
53. 01446 115. 000 6, 096. 66
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 775. 000 705. 820
TON 66. 010 10, 396. 58
157. 50000 771.830 121, 563. 23
0335 403- 02000 *Hot M x Asphalt (Special) 0. 000 0. 000
TON 0. 000 0. 00
111. 75000 0. 000 0. 00
0340 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 10, 000. 000 8,967.190
TON 556. 110 51, 384. 56
92. 40000 9, 523. 300 879, 952. 92
0345 420-00104  Ceotextile (Erosion Control) (Class 3) 147. 000 147. 000
Sy 0. 000 0.00
4.00000 147. 000 588. 00
0350 506-00010 *Riprap (Special) 182. 000 158. 000
cY 24.000 12, 600. 00
525. 00000 182. 000 95, 550. 00
0355 506-00218 *Riprap (18 Inch) 407. 000 154. 000
CcY 46. 000 5,520. 00

120. 00000 200. 000 24, 000. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 506-00409 *Soil Riprap (9 Inch) 1,613. 000 1, 331. 000
cY 90. 000 7,200. 00
80. 00000 1,421. 000 113, 680. 00
0365 506-00412 *Soil Riprap (12 Inch) 1, 743. 000 1, 743. 000
cY 0. 000 0. 00
90. 00000 1, 743. 000 156, 870. 00
0370 506-00418 *Soil Riprap (18 Inch) 352. 000 282.000
cY 70. 000 6, 300. 00
90. 00000 352. 000 31, 680. 00
0375 601- 03050 Concrete Class D (Wall) 132. 000 121.970
cY 2.700 2,970.00
1, 100. 00000 124.670 137, 137. 00
0380 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 280. 000 1, 878.000
LB 209. 000 261.25
1. 25000 2,087.000 2,608.75
0385 603-00036 *Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0. 00
0390 603-00042 *Cul vert Lining (42 Inch) 131. 000 131. 000
LF 0. 000 0.00
485. 00000 131. 000 63, 535. 00
0395 603-00048 *Cul vert Lining (48 Inch) 328. 000 253. 000
LF 0. 000 0. 00
430. 00000 253. 000 108, 790. 00
0396 603- 00065 *Cul vert Lining (60 Inch)(Spray Applied) 64. 000 64. 000
LF 0. 000 0. 00
287. 00000 64. 000 18, 368. 00
0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 664. 000 664. 000
LF 0. 000 0. 00
115. 00000 664. 000 76, 360. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 650. 000 650. 000
LF 0. 000 0. 00

120. 00000 650. 000 78, 000. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21089-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 603. 000 603. 000
LF 0. 000 0.00
135. 00000 603. 000 81, 405. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 139. 000
LF 0. 000 0. 00
155. 00000 139. 000 21, 545. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 320. 000 320. 000
LF 0. 000 0.00
120. 00000 320. 000 38, 400. 00
0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 123. 000 123. 000
(Conplete In
LF 0. 000 0. 00
140. 00000 123. 000 17, 220. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 251. 000 251. 000
(Conplete In
LF 0. 000 0.00
150. 00000 251. 000 37, 650. 00
0435 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 75. 000 75.000
(Conplete In
LF 0. 000 0. 00
165. 00000 75. 000 12,375.00
0440 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 364. 000 364. 000
(Conplete In
LF 0. 000 0.00
195. 00000 364. 000 70, 980. 00
0445 603-05018 18 Inch Reinforced Concrete End Section 38. 000 38. 000
EACH 0. 000 0. 00
700. 00000 38. 000 26, 600. 00
0446 700-70034 FIA Wility Wrk 13, 864. 820 8, 778. 160
F A 5, 086. 660 5, 086. 66
1. 00000 13, 864. 820 13, 864. 82
0450 603-05024 24 Inch Reinforced Concrete End Section 27.000 26. 000
EACH 1. 000 780. 00
780. 00000 27.000 21, 060. 00
0455 603-05030 30 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00

1, 000. 00000 18. 000 18, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0460 603-05036

0465

603- 05118

0470

603- 05124

0475

603- 05130

0480

603-10180

0485

603-10240

0490

603- 10480

0495

603-15018

0500

603- 30018

0505

603- 30024

0510 603-30036

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

36 Inch Reinforced Concrete End Section

23x14 Inch Reinforced Concrete End Section Elliptical

30x19 Inch Reinforced Concrete End Section Elliptical

38x24 Inch Reinforced Concrete End Section Elliptical

18 Inch Corrugated Steel Pipe

24 Inch Corrugated Steel Pipe

48 Inch Corrugated Steel Pipe

18 I nch Equival ent Corrugated Steel Pipe Arch

18 Inch Steel End Section

24 Inch Steel End Section

36 Inch Steel End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 200. 00000
6. 000
EACH
850. 00000
9. 000
EACH
1, 000. 00000
4. 000
EACH
1, 300. 00000
79. 000
LF
81. 00000
84. 000
LF
92. 00000
0. 000
LF
94. 00000
28. 000
LF
150. 00000
6. 000
EACH
90. 00000
6. 000
EACH
130. 00000
2.000
EACH

260. 00000

QrY TH'S PERI OD
QTY TO DATE

79.
. 000
79.

84

28.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
84

000

. 000
. 000
. 000

000

. 000
28.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 11
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260.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:42: 59

AMOUNT

3, 600

5,100

9, 000

5,200

6, 399

7,728

4,200

540.

780.

520.

00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21089-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 603-31318 18 Inch Equivalent Arch Steel End Section 4. 000 4. 000
EACH 0. 000 0.00
90. 00000 4.000 360. 00
0520 603-50024 24 Inch Plastic Pipe 5.000 5. 000
LF 0. 000 0. 00
132. 00000 5. 000 660. 00
0525 603-70604  6x4 Foot Concrete Box Cul vert (Precast) 85. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0526 603-02485 60x38 In. RCP (CIP) 128. 000 128. 000
LF 0. 000 0. 00
506. 46000 128. 000 64, 826. 88
0527 900-00014 Added Item (Lunmp Sum)/ 6x4 RCP Material and Haul 32, 136. 400 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0. 00
0529 900- 00006 Added Item (Dol lar)/ 6X4 RCP Material and Haul 32, 136. 400 32, 136. 400
DOL 0. 000 0. 00
1. 00000 32, 136. 400 32, 136. 40
0530 604- 00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1.000 4, 500. 00
0540 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0545 605-00060 6 Inch Perforated Pipe Underdrain 140. 000 140. 000
LF 0. 000 0. 00
40. 00000 140. 000 5, 600. 00
0550 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 275. 000 0. 000
LF 0. 000 0. 00

64.50000 0. 000 0. 00



CONTI D

CAT NO0200

0550

0555

0560

0560

0565

0565

0570

0575

0580

0585

0590

606- 02000

606- 02003

606- 02005

607- 11455

607-11525

608- 00006

608- 00010

608- 00015

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE W Beam Rai | ,

*End Anchor age (Special)

*End Anchorage (Nonfl ared)

MATERI AL ALLOWANCE Cuar dr ai |

*End Anchorage (Fl ared)

MATERI AL ALLOWANCE Cuar dr ai |

*Fence Wbod

*Fence (Pl astic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Det ect abl e War ni ngs

COLORADO DEPARTMENT OF TRANSPORTATI ON

Gal v

End Treat

End Treat

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
LF
33. 47386
0. 000
EACH
970. 00000
3. 000
EACH
4, 900. 00000
EACH
2, 913. 84000
7.000
EACH
4, 800. 00000
EACH
2, 885. 77000
144. 000
LF
30. 00000
1, 491. 000
LF
3. 00000
257. 000
sy
55. 00000
914. 000
%
112. 00000
139. 000
SF

40.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,243.750
0. 000
1,243.750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

144.000
0. 000
144. 000

1, 491. 000
0. 000
1, 491. 000

229. 000
28. 000
257. 000

884. 000
30. 000
914. 000

55. 000
84. 000
139. 000

Page 13
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
41,633.11
0.00
0. 00
0. 00
0.00
0.00
2,913. 84
0. 00
0.00
0.00
20, 200. 39
0. 00
4, 320. 00
0.00
4,473.00
1, 540. 00
14, 135. 00
3, 360. 00
102, 368. 00
3, 360. 00
5, 560. 00



CONTI D

ROADWAY

CAT NO0200

0595 609-21010

0600

609-21020

0605

609- 21021

0610

609- 60011

0615

612-00010

0620

612- 00101

0625

612-00102

0630

612- 00103

0635

613- 00306

0640

613- 07001

0645 614-00011

C21088- COVBO
21089-BID
STAOO07A- 025

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Curb and CGutter Type 2 (Section I1-M

*Curb Type 6 (Section M

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

1)

*3 Inch Electrical

(Speci al)

(Drivable Concrete Installation) (Type I)

(Drivable Concrete Installation) (Type Il)

(Drivable Concrete Installation) (Type

Condui t ( Bored)

*Type One Pull Box

*Si gn Panel

(Cass I)

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
LF
35. 00000
565. 000
LF
25. 00000
0. 000
LF
28. 00000
6, 410. 000
LF
16. 25000
20. 000
EACH
87. 00000
1, 000. 000
EACH
97. 00000
10. 000
EACH
100. 00000
299. 000
EACH
102. 00000
203. 000
LF
100. 00000
2.000
EACH
1, 025. 00000
1, 115. 000
SF

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

565. 000
0. 000
565. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

203. 000
0. 000
203. 000

2.000
0. 000
2.000

0. 000
417. 000
417. 000

Page 14

ESTI MATE RUN 10/ 21/ 2019

7,506

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

16:42: 59

AMOUNT

385.

14,125

20, 300

2,050

7,506

00

00

.00

.00

.00

.00

.00

.00

00

00

00



CONTI D

CAT NO0200

0650

0655

0660

0665

0670

0675

0676

0680

0681

0685

0690

614-00012

614- 01512

614-01522

614- 01575

614-01578

614-80004

614-80003

625- 00000

625- 00001

626- 00000

626-01103

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class I1)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Post)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)

Fl ashi ng Beacon ( Speci al)

*Rect angul ar Rapi d Fl ashi ng Beacon Rectangul ar Rapid

Fl ashi ng Beacon

*Construction Surveying

Const Surveying (Hour)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

1,574.000
SF
24.00000

1, 736. 000
LF
9. 00000

158. 000

97. 00000

1, 520. 000
LF
10. 00000

138. 000
EACH
239. 00000

0. 000

10, 000. 00000

2.000

13, 640. 00000

0. 600

210, 000. 00000

14.500
HOUR
150. 00000
0. 600
LS

884, 500. 00000

0. 600

20, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

421. 000
470. 000
891. 000

264. 000
440. 000
704. 000

71.000
38. 000
109. 000

0. 000
599. 000
599. 000

66. 000
52. 000
118. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 420
0. 060
0. 480

14. 500
0. 000
14.500

0. 600
0. 000
0. 600

0.530
0. 050
0.580

Page 15

ESTI MATE RUN 10/ 21/ 2019

11, 280

3, 960

3, 686

5,990

12,428

12, 600

1, 000.

00

00

00

00

00

.00

.00

00

.00

.00

00

16:42: 59

AMOUNT

21, 384

6, 336

10, 573

5,990

28, 202

27, 280

100, 800

2,175

530, 700

11, 600

00

00

00

00

00

.00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21089-BI D ESTI MATE RUN 10/ 21/ 2019
PRQJECT: STAOO7A- 025 ESTI MATE NO 0013 16: 42: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 627-00003  *Thernopl astic Pavenent Marking (Inlaid) 369. 000 150. 000
SF 190. 000 3, 230. 00
17. 00000 340. 000 5, 780. 00
0700 627-00008 *Modi fi ed Epoxy Pavement Marking 70. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0705 627-00013 *Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405 *Prefornmed Thernopl astic Pavement MarKking 1, 313. 000 788. 000
(Wor d- Synbol )
SF 525. 000 7,875.00
15. 00000 1, 313. 000 19, 695. 00
0715 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,432. 000 1, 986. 000
Li ne
) SF 446. 000 4,906. 00
11. 00000 2,432.000 26, 752. 00
0720 630-00000  *Fl aggi ng 6, 387. 000 5,791. 750
HOUR 595. 250 16, 369. 38
27.50000 6, 387. 000 175, 642. 50
0725 630-00001 *Pilot Car Qperation 370. 000 333. 000
HOUR 37.000 3,811.00
103. 00000 370. 000 38, 110. 00
0730 630- 00007 *Traffic Control Inspection 77.000 74.000
DAY 3. 000 540. 00
180. 00000 77.000 13, 860. 00
0735 630-00012 *Traffic Control Managenent 105. 500 96. 500
DAY 9. 000 5, 850. 00
650. 00000 105. 500 68, 575. 00
0740 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 0. 900
EACH 0. 000 0. 00
1, 360. 00000 0. 900 1,224.00
0745 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00

616. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0750

0755

0760

0765

0770

0771

0775

0780

0785

0790

0795

630- 80341

630- 80342

630- 80343

630- 80350

630- 80355

630- 80358

630- 80360

630- 80364

630- 80380

700- 70010

700- 70011

C21088- COVBO

STAOO07A- 025

21089-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Panel

*Vertical

*Portabl e Message Sign Panel

Fl ash Arrow Panel

(C Ty)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

47.000

EACH
47.00000
24.000

EACH
62. 00000
5. 000

EACH
98. 00000
59. 000

EACH
16. 00000
4. 000

EACH
5, 642. 00000
1. 000

EACH
1, 320. 00000
42.000

EACH
36. 00000
0. 000

EACH
47.00000
150. 000

EACH
6. 00000
80, 000. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

42.300
0. 000
42.300

21. 600
0. 000
21. 600

4.500
0. 000
4.500

53. 100
0. 000
53. 100

3. 600
0. 000
3. 600

0. 900
0. 000
0. 900

37.800
0. 000
37.800

0. 000
0. 000
0. 000

135. 000
0. 000
135. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 10/ 21/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:42: 59

AMOUNT

1,988

1,339

441.

849.

20, 311.

1,188

1, 360

810

10

20

00

60

20

00

80

.00

00

.00

.00



CONTI D

CAT NO0200

0800

0805

0810

0815

0820

0825

0830

0835

0840

0841

0846

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

700- 70031

700- 70230

700- 70380

700- 70594

900- 00014

900- 00006

C21088- COVBO
21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

ROADWAY

F/ A Asphal t Pavenent Incentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

F/ A On-The-Job Trai nee

FI A

Interim Surface Repair

F/ A Communi cation Lines

F/ A Erosion Control

F/ A DRB Standing Conmittee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

Cost Adj ust nent

Added Item (Lunmp Sum)/ VALUE ENG NEERI NG CHANGE

PROPCSAL | NCENTI VE

Added Item (Dol lar)/ Value Engineering Change Proposal

I ncentive

DOL

0013

30, 000. 000

1. 00000

0. 000

1. 00000

1, 000. 000

1. 00000

54, 000. 000

1. 00000

2, 880. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

3, 000. 000

1. 00000

3, 037.500

1. 00000

26, 531. 500

1. 00000

26, 531. 500

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
25, 663
25, 663

950
950

1,931.700
. 200

2,253.900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 037.500
0. 000

3, 037.500

0. 000
0. 000
0. 000

26, 531. 500
0. 000

26, 531. 500

Page 18

ESTI MATE RUN 10/ 21/ 2019

25, 663

322.

.00

.00

.00

95

.00

.00

.00

.00

.00

.00

16:42: 59

AMOUNT

25, 663. 95

2,253.90

3,037.50

26, 531. 50



CONTI D:

C21088- COVBO
21089-BID
STAOO07A- 025

COLORADO

DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 10/ 21/ 2019

| TEM
DESCRI PTI ON

CAT NO0200

0865 208-00035

CAT NO0400

0850 620- 00005

0855 620-00012

0860 620-00020

ROADWAY

Aggr egat e Bag

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO. 0013 16: 42: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
770. 000 655. 000
LF 115. 000 862. 50
7.50000 770. 000 5,775. 00
CAT 0200  CURRENT AMT $ 7,925,178.18% 269, 445.05$ 6, 575, 160. 80
0. 600 0. 600
EACH 0. 000 0. 00
50, 000. 00000 0. 600 30, 000. 00
0. 600 0. 600
EACH 0. 000 0. 00
25, 000. 00000 0. 600 15, 000. 00
0. 600 0. 600
EACH 0. 000 0.00
2, 500. 00000 0. 600 1, 500. 00
CAT 0400  CURRENT AMT $ 46, 500.00 $ 0.00$  46,500.00

PROJECT TOTAL CURRENT AMI $

7,971,678.18 $ 269,445.05$ 6, 621, 660.



